




# Kitty Hawk Offshore Wind Project Description



Location:	Due 27 miles east of Corolla, NC and 36 miles southeast of Virginia Beach, VA
Lease Area	Total area: 122,405 acres
Capacity:	~2,500MW
Wind Energy Area:	100% site control under lease agreement with BOEM (signed in 2017).




### **Kitty Hawk North**

- Up to 69 wind turbine generators
- ~40% of the Lease Area
- Interconnection in Virginia
- Schedule:
  - Permitting: Q4 2020 Q4 2023
  - Proposed Construction: Q1 2024 Q4 2026
  - Operations: Q4 2026

## **Kitty Hawk South**

- 109 + wind turbine generators
- ~60% of the Lease Area
- Interconnection in Virginia or North Carolina
- Schedule
  - Permitting: Q1 2022 Q1 2025
  - Construction: Q1 2026 Q4 2028
  - Operations: Q4 2028







# Site Assessment



#### 2020

- ✓ Site Assessment Plan approved
- ✓ Meteorological Buoy Deployed
- ✓ In-water surveys for lease area
- ✓ Kitty Hawk North COP submittal

#### 2021

- ✓ KTH North NOI issued
- Begin onshore and offshore routing
- ✓ In-water surveys for offshore route
- ✓ Begin planning, engineering, and stakeholder outreach





#### 2022

- Prepare and submit Kitty Hawk South
- ☐ Continue In-water surveys
- Onshore environmental assessments
- Continue planning, engineering, and outreach

#### 2023-2026

- Complete engineering
- Receive DEIS and FEIS
- Begin construction
  KTHN 2024
  KTHS 2026